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PDS

O Ve rV i e W Planefary.Defa System

 Build 4b

— Deployed to EN operations in April 2014.

— A point build was completed in June 2014.

* Added support for capturing unit designations from
the product labels.

— Node deployments underway since last MC F2F.

 Build 53

— Delivery to Integration and Test scheduled for
September 30, 2014.
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PDS

Build 4b Components

Tools Services

* |ngest * Registry
— Harvest Tool — Registry Core/Client
— Catalog Tool — Registry Service

* Preparation — Registry User Interface
— Generate Tool e Search
— PDS4 Tools — Search Core
— Transform Tool — Search Service
— Validate Tool — Search User Interface

Transport Service

Report Service
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Atmospheres

Geosciences

Imaging - JPL

Imaging - USGS
NAIF
PPI

Rings

Small Bodies - UMD

Small Bodies - PSI

August 26-27, 2014

Build 4b Installed

Build 4a Installed

Build 4b Installed

Build 4b Installed
Build 3a Installed
Build 4b Installed

Build 4b Installed

Build 4b Installed

Build 4b Installed

NOde Deployment Status PlafetaryDefG System
(= fEEm e

Actively working with Node to exercise PDS4 search
scenarios.

Plan to work with the Node to upgrade the installation.

Actively working with Node to exercise PDS3 registration
scenarios.

Started working with the Node to upgrade the installation.

Will continue to work with the Node to resolve installation
issues.

Actively working with Node to exercise PDS4 search
scenarios.

Installed in test environment. Plan to purchase new
hardware for operations.
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Nominal Node Deployment e
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PDS

Product-Level Search

* Working with Atmospheres and Small Bodies

on exercising PDS4 software for product-level
search.

* For Atmospheres, focusing on Product_Update
and support for indexes.

* For Small Bodies, focusing on support for

Primary_Result Summary and facet-based
search.
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PDS

Reporting

* Sawmill software installed at the EN.
— Finally has a permanent home server.
e Utilizing the service for web metric reports.

— Generating EN and Imaging reports since the last MC
F2F.

* Have started testing the pulling of Node web logs
for service population.

— Targeting Build 5a with multi-protocol support.

e Delivery of Build 5a should finally trigger our
active use of the service.
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- PDS
B Ul I d 5 d Planefary.Dafa System

e Support data model changes.
— Product_Update, Query Models, etc.

Additional features for validation.

— Focused on bundle and collection integrity.

Better integrate search results with available tools
and services.

e Get Tracking Service development underway.

— This is where archive status and certification status will
reside for PDS4 bundles/collections.
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PDS
Next Steps 0y

e Continue to work with the Nodes on Report
Service population.

* Continue to work with the Nodes to deploy the
PDS4 software locally and integrate it into their
environments.

— This includes population of the registries.

* Build 5b Development

— Focus on product-level support including content
validation, search, transformation and visualization.
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Questions/Comments



